



# CHANGE ORDERS

CONSIDERED BY THE COUNTY ADMINISTRATOR  
FOR THE PERIOD 07/01/06 – 07/31/06

PROJECT	CO#	AMOUNT	- DESCRIPTION	DATE CONSIDERED	CAUSE
Big Pine Key Roads X	1	0.00	Time extension of 60 days	*07/12/06	The number of trenches and swales required

**Total \$0.00**

\* Approved by Deputy County Administrator

# MONROE COUNTY ENGINEERING DIVISION CONTRACT CHANGE ORDER

PROJECT TITLE: Big Pine Key Roads X


CHANGE ORDER NO: 1

Total Previous Change Orders	<u>0</u>
Current Change Order	<u>N/A</u>
% of Original Contract Amount	<u></u>
% of Contract after Prior C/O's	<u></u>
Original Contract Amount	<u>\$ 2,353,351.51</u>
Revised Contract Amount	<u>N/A</u>
Change in contract time	<u>60 Days</u>
Revised date of Substantial Completion	<u>September 05, 2006</u>

Detailed description of change order and justification:


Additional 60 day time extension requested due to number of trenches and swales required in road project.

CONTRACTOR:


  
Community Asphalt Corp.

Date


CONSTRUCTION ENGINEER:

 I.B. CRUTCHLOW 6/30/06  
I.B. Crutchlow Date

COUNTY ENGINEER:

 6-29-06  
David S. Koppel, P.E. Date

COUNTY ADMINISTRATOR:

 7/12/06  
Thomas J. Willi Deborah Frederick Date

## Change Order Attachment per Ordinance No. 004-1999

- Change Order was not included in the original contract specifications. Yes ☒ No ☐

If Yes, explanation: Time extension required due to number of trenches and swales required in this project.

- Change Order was included in the original specifications. Yes ☐ No ☒

If Yes, explanation of increase in price:

- Change Order exceeds \$25,000 or 5% of contract price (whichever is greater). Yes ☐ No ☒

If Yes, explanation as to why it is not subject for a calling for bids:

- Project architect approves the change order. Yes ☐ No ☒

If no, explanation of why: N/A

- Change Order is correcting an error or omission in design document. Yes ☐ No ☒

Should a claim under the applicable professional liability policy be made? Yes ☐ No ☒  
Explain: