## BOARD OF COUNTY COMMISSIONERS AGENDA ITEM SUMMARY

Meeting Date: April 19, 2006	Division: Engineering
Bulk Item: Yes X No	Department: Facilities Development
	Staff Contact Person: Jerry Barnett
<b>AGENDA ITEM WORDING:</b> Approval o Justice Center.	of Change Order #12 to The Tower Group for the Freeman
Department, in addition, revisions are requi	ions were requested by the Monroe County Sheriff's ired due to omissions and errors in the design from the rity equipment, doors, walls, ceilings, and the inclusion of
and execute a contract with The Tower Groundin Key West. On July 20, 2005, the BOCC	N: On June 16, 2004, the BOCC approved to award bid up, Inc. for the construction of the Freeman Justice Center authorized to amend the contract with The Tower Group tect approve change orders for the Freeman Justice Center
CONTRACT/AGREEMENT CHANGES: determined.	Changes in the contract price and the contract time to be
STAFF RECOMMENDATIONS: Approve	al as stated above.
TOTAL COST: To Be Determined	BUDGETED: Yes X No
COST TO COUNTY: To Be Determined	SOURCE OF FUNDS: Fund 307
<b>REVENUE PRODUCING:</b> Yes No _X	AMOUNT PER MONTH Year
APPROVED BY: County Atty OM	B/Purchasing Risk Management
DIVISION DIRECTOR APPROVAL:	David S. Koppel, P.E.
DOCUMENTATION: Included X	• •
DISPOSITION:	AGENDA ITEM #