

**BOARD OF COUNTY COMMISSIONERS  
AGENDA ITEM SUMMARY**

MEETING DATE: 6/15/05

DIVISION: COUNTY ADMINISTRATOR

BULK ITEM: YES

DEPARTMENT: AIRPORTS

STAFF CONTACT PERSON: Peter Horton

AGENDA ITEM WORDING: Approval of Change Order Number 1, for Smith Industries, dba Smith Fence, for the Security Fence Project at the Key West International Airport.

ITEM BACKGROUND: This project will be funded by the Federal Aviation Administration, the Florida Department of Transportation, and Passenger Facility Charge Revenue.

PREVIOUS RELEVANT BOCC ACTION: Approval to submit PFC Application # 8, October 15, 2003. Approval of contract with Smith Fence, February 16, 2005.

CONTRACT/AGREEMENT CHANGES: New Change Order

STAFF RECOMMENDATION: Approval

TOTAL COST: 56,934.00

BUDGETED: Yes

COST TO AIRPORT: None

SOURCE OF FUNDS: FAA, FDOT, PFC Revenue

COST TO PFC: 2,846.70

COST TO COUNTY: None

REVENUE PRODUCING: No

AMOUNT PER MONTH /YEAR:

APPROVED BY: County Attorney N/A

OMB/Purchasing N/A

Risk Management N/A

AIRPORT DIRECTOR APPROVAL \_\_\_\_\_



Peter J. Horton

DOCUMENTATION: Included X

Not Required

AGENDA ITEM # \_\_\_\_\_

DISPOSITION: \_\_\_\_\_



# MONROE COUNTY BOARD OF COUNTY COMMISSIONERS

## CONTRACT SUMMARY

Contract #

Contract with: Smith Industries, DBA Smith Fence

Effective Date: Execution

Expiration Date: concurrent with contract

Contract Purpose/Description: Change Order Number 1 for the Security Fence Project at the Key West International Airport

Contract Manager: Bevette Moore  
(name)

# 5195  
(Ext.)

Airports - Stop # 5  
(Department/ Stop)

for BOCC meeting on: 6/15/05

Agenda Deadline: 5/31/05

## CONTRACT COSTS

Total Dollar Value of Contract: 56,934.00

Current Year Portion: 56,934.00

Budgeted? Yes

Account Codes: 404-63072-GAKD69

Grant: Yes, FAA, FDOT

404-63089-GAKA86


County Match: PFC Revenue

## ADDITIONAL COSTS

Estimated Ongoing Costs: n/a  
(not included in dollar value above)

For: .  
(eg. maintenance, utilities, janitorial, salaries, etc.)

## CONTRACT REVIEW

	Date In	Changes Needed Yes No	Reviewer	Date Out
Airports Director	5/20/05	( ) (X)	 Peter Horton	5/20/05
Risk Management	___/___/___	( ) ( )	N/A Per OMB for Risk Management	___/___/___
O.M.B./Purchasing	___/___/___	( ) ( )	N/A Per OMB for OMB	___/___/___
County Attorney	___/___/___	( ) ( )	N/A County Attorney	___/___/___

Comments: \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_


\_\_\_\_\_



# CHANGE ORDER

AIA DOCUMENT G701

OWNER  
ARCHITECT  
CONTRACTOR  
FIELD  
OTHER

☐  
☐  
☐  
☐  
☐

PROJECT:  
(name, address)

Security Fence and Related Work  
Key West International Airport  
Key West, Florida

CHANGE ORDER NUMBER: 1

DATE: March 4, 2005

ARCHITECT'S PROJECT NO: 126381.00000

CONTRACT DATE: 02-16-05

TO CONTRACTOR:  
(name, address)

Smith Industries Inc., DBA Smith  
Fence Co.  
4699 110<sup>th</sup> Avenue N  
Clearwater, Fl. 33762

CONTRACT FOR: \$ 279,513.00

The Contract is changed as follows:

The owner has requested additional Security Fence and Gates as follow:

- 1- Item P-151-4.2 Existing Fence to be removed (including two existing double swing gates): 2,000.00 LF x \$ 3.00/LF = \$ 6,000.00
- 2- Item F-162-5.1 Furnish and install Chain Link Fence (7'+1'), Class 2, Zinc coated fabric barbed wire, complete in place: 2,000.00 LF x \$ 24.00/LF = \$ 48,000.00
- 3- Item F-162-5.3: Furnish and install Double Swing Gate (H=7'+1' and 24 LF wide) with barbed wire, complete in place: 2 units x \$ 1,467.00/unit = \$ 2,934.00

Total Amount 56,934.00

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was.....\$ 279,513.00  
Net change by previously authorized Change Orders .....\$ 0.00  
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.....\$ 279,513.00  
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)  
(unchanged) by this Change Order in the amount of.....\$ 56,934.00  
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be ...\$ 336,447.00

The Contract Time will be (increased) (unchanged) by fifteen (15) days  
The date of Substantial Completion as of the date of this Change Order therefore is June 19, 2005

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

ENGINEER  
URS Corporation

Address  
7650 Corporate Center Drive  
Suite 400  
Miami, Fl 33126-1220

CONTRACTOR  
Smith Industries Inc., DBA Smith Fence  
Co.

Address  
4699 110<sup>th</sup> Avenue N  
Clearwater, Fl. 33762

OWNER

Address

BY Andres Gutierrez, PE  
DATE March 4, 2005

BY Raymond P. Smith & Assoc  
DATE 4/29/05

BY  
DATE

**AIA** CAUTION: You should sign an original AIA document that has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.



REPLACE EXISTING GATE NO. 1 TO  
BE RELOCATED (SEE NEW LOCATION  
AT PROPOSED SWING GATE NO. 8)  
AND INSTALL NEW GATE NO. 10  
(7' x 11') AT THIS LOCATION

PROPOSED CHAIN LINK  
FENCE (7' x 11') AND SIGNS  
INSTALL 3' NORTH TO THE  
EXISTING FENCE  
(SEE SIGN DETAIL No. 1)

PROPOSED  
FENCE 3' A  
(SEE SIGN  
(EXACT LOC  
BE DETERM  
FIELD))

50  
8.09

N 81407.74  
E 400656.36  
N 81407.32  
E 400767.73

REPLACE EXISTING  
EXISTING TO REMAIN  
GATE No. 5 (24') WIDE

REPLACE EXISTING  
EXISTING 6' HIGH (4' BW)  
SECURITY FENCE (3' x 1')  
L = 1,100 LF.

N 81172.24  
E 401020.80

INSTALL  
6' SOUTH TO  
THE EXISTING FENCE

PROPOSED  
3' PEDESTRIAN  
GATE No. 4

PROP  
(7' +  
SOUT  
(SEE



PROPERTY LINE

REPLACE (7' + 1')  
EXISTING GATE  
NEW GATE  
DESIGNATION  
GATE No. 11  
(24' WIDE)

EXISTING 6' HIGH (+1' BW)  
SECURITY FENCE

REPLACE EXISTING  
PERCE (7' + 1')  
L = 900 LF

27

PROPER

ING FENCE  
SIGNS DETAIL 2 (TYPICAL)

USED TWO SLIDING GATES  
CLEARANCE EACH (GATE No. 12)

VE EXISTING FENCE

ING SLIDING GATE  
CLEARANCE (GATE No. 13)

ING GATE NO. 2

EXISTING  
GATE No. 1





# Moore-Bevette

---

**From:** Andrea.Chao@dot.state.fl.us  
**Sent:** Thursday, May 19, 2005 7:11 AM  
**To:** Moore-Bevette@MonroeCounty-FL.Gov; Andres\_Gutierrez@URSCorp.com  
**Cc:** carl.filer@dot.state.fl.us  
**Subject:** security fencing C.O. 1 FM-41458418401

**Importance:** High

Good Morning Bevette:

The Department is in receipt of the following CO for Security Fencing.

Amount 279,513.00 (FAA 231,962 and FDOT 47,551.00) In your expenditure plan there is an item for security fence, however the max amount you can submit for payment is \$45,254. You may go ahead and provide an amended revision of your expenditure plan to include the actual cost of the fence.

The C.O. appears acceptable and is approved.

Should you have any questions, please call me.

Andrea Chao, Aviation/Seaport Programs Administrator FDOT Public Transportation Office -  
D6 1000 N.W. 111th Avenue, Rm 6114 Miami, Fl 33172

Phone: (305) 470-5292/SC: 429-5292

Fax: (305) 470-5179/SC: 429-5179

E-Mail: andrea.chao@dot.state.fl.us

--

Monroe County BOCC has checked this message for virus infection Checked by AVG Anti-Virus  
Version: 7.0.322 / Virus Database: 266.11.12 - Release Date: 5/17/2005