

**BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

MEETING DATE: 2/19/03

DIVISION: COUNTY ADMINISTRATOR

BULK ITEM: YES

DEPARTMENT: AIRPORTS

AGENDA ITEM WORDING: Approval of Toppino's Change Order # 1, for the Government Road Exotic Removal and Finger Fills Removal projects at the Key West International Airport.

ITEM BACKGROUND: Change Order # 1 is funded 90% by the Federal Aviation Administration, and 10% by Passenger Facility Charge Revenue. Additional services are for removal of additional pine trees, and line of site clearing for the Air Traffic Control Tower.

PREVIOUS RELEVANT BOCC ACTION: Approval of Toppino's contract, 6/19/02.

CONTRACT/AGREEMENT CHANGES: New Change Order

STAFF RECOMMENDATION: Approval

TOTAL COST: 45,000.00

BUDGETED: Yes

COST TO AIRPORT: None

COST TO PFC: 4,500.00

COST TO COUNTY: None

SOURCE OF FUNDS: Federal Aviation Administration &
Passenger Facility Charge Revenue

REVENUE PRODUCING: No


AMOUNT PER MONTH/YEAR:

APPROVED BY: County Attorney X

OMB/Purchasing X

Risk Management X

KEY WEST AIRPORT DIRECTOR APPROVAL


Peter J. Horton

DOCUMENTATION: Included X

To Follow

Not Required

AGENDA ITEM #

09

DISPOSITION: _____

MONROE COUNTY BOARD OF COUNTY COMMISSIONERS

CONTRACT SUMMARY

Contract #

Contract with: Toppino's, Inc.

Effective Date: Execution

Expiration Date: 4/9/03

Contract Purpose/Description: Change Order # 1, for the Government Road Exotic Removal and Finger Fills Removal Project at the Key West International Airport.

Contract Manager: Bevette Moore
(name)

5195
(Ext.)

Airports - Stop # 5
(Department/Courier Stop)

for BOCC meeting on: 2/19/03

Agenda Deadline: 2/5/03

CONTRACT COSTS

Total Dollar Value of Contract: Change Order # 1 - 45,000.00 Current Year Portion: 45,000.00

Budgeted? Yes

Account Codes: 404-63048-560-630-GAKA45

Grant: Yes - FAA

County Match: PFC Revenue

ADDITIONAL COSTS

Estimated Ongoing Costs: N/A
(not included in dollar value above)

For: .
(eg. maintenance, utilities, janitorial, salaries, etc.)

CONTRACT REVIEW

	Date In	Changes Needed Yes No	Reviewer	Date Out
Airport Manager	<u>1/29/03</u>	() ()	<u>Peter Horton</u>	<u>1/29/03</u>
Risk Management	<u>1/22/03</u>	() ()	<u>Bill Grunkeus</u>	<u>1/22/03</u>
O.M.B./Purchasing	<u>1/1/</u>	() ()	<u>Sheila Barker</u>	<u>1/22/03</u>
County Attorney	<u>1/1/</u>	() ()	<u>Rob Wolfe</u>	<u>1/17/03</u>

Comments: _____



CHANGE ORDER

ALA DOCUMENT G701

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

☐
☐
☐
☐
☐

PROJECT:
(name, address) Government Road Exotic Removal
and Finger Fills Removal Project
Key West International Airport.

CHANGE ORDER NUMBER: 1
DATE: 01-10-03
ARCHITECT'S PROJECT NO: 12637520.00000
CONTRACT DATE: November 11, 2002
CONTRACT FOR: \$ 164,705.00

TO CONTRACTOR:
(name, address): Toppino's Inc.
Mile Marker 8.5 Highway US1
Rockland
Key West, Florida 33040

The Contract is changed as follows:

The Contract has been changed as follow:

a) Remove and dispose of Pine trees in various areas as indicated on plans marked up by George Feher	Price	\$ 20,000.00
b) Line of site clearing.....	Price	\$ 25,000.00
Total		\$ 45,000.00

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was.....\$164,705.00
Net change by previously authorized Change Orders\$ 0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.....\$164,705.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased)
by this Change Order in the amount of.....\$ 45,000.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be\$209,705.00

The Contract Time will be (increased) by (30) days
The date of Substantial Completion as of the date of this Change Order therefore is April 9, 2003

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

ENGINEER
URS Corporation

Address
7650 Corporate Center Drive
Suite 400
Miami, FL 33126-1220

BY *[Signature]*
DATE 01-10-03

CONTRACTOR

Toppino's Inc
Address
P.O. Box 787
Key West, FL 33041

BY *[Signature]*
DATE 1/13/03

OWNER

Address

BY
DATE

h:\luis\keywest\documents\changeorder1.doc

AIA CAUTION: You should sign an original AIA document that has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

AIA DOCUMENT G701 • CHANGE ORDER • 1987 EDITION • AIA • ©1993 • THIRD LEGAL SUFFICIENCY
AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. NW, WASHINGTON D.C. 20005

APPROVED AS TO FORM
BY *[Signature]*
ROBERT WOLFE
DATE 1-14-03

G701-1987