January 25, 2012

Monroe County,




# Chapter 99-39¢ W3as er 2.
amended Florida Statute 381.0065 (4) (1) al
(10) requiring the following by December 31, 2015:

#  Effluent from Wastewater Treatment facilities having design capacities greater than or
equal to 100,000 gallons must not exceed the following concentrations:
* 5 mg/l Biological Oxygen Demand,
* 5 mg/l Suspended Solids,
* 3 mg/l Total Nitrogen, and
* 1 mg/l Total Phosphorus.

#  Effluent from Onsite Sewage Treatment and Disposal Systems (OSTDSs) with capacities
less than 100,000 gallons must not exceed the following concentrations:
* 10 mg/l Biological Oxygen Demand,
* 10 mg/l Suspended Solids,
* 10 mg/l Total Nitrogen, and
* 1 mg/l Total Phosphorus.



com——

+ Chapter 2010-205 reg
municipality, and those special distric o)

for wastewater treatment to complete the projects
detailed in the Wastewater Master Plan (2000).

* The adoption of mandatory connection ordinances by
local governments provides legal requirement to
connect.



Key Colony Beach




* July 2011

Service Available | Construction Design
64% 15% 21%
* January 2012
Service Available | Construction Design
73% 6% 21%




Ocean Reef (NKLUC) 1,884 1,884 100%
Key Largo (KLWTD) 15,025 9,847 66%
Islamorada 8,468 907 11%
Layton (FKAA) 351 351 100%
Duck Key/Conch Key (FKAA) 1,454 1,051 72%
Key Colony Beach 1,502 1,502 100%
City of Marathon 8,665 3,503 40%
Cudjoe (FKAA) 8,600

Big Coppitt (FKAA) 1,713 1,315 77%
Baypoint (FKAA) 437 420 96%
Stock Island (KWRU) 2,750 2,650 96%
Key West 24,075 24,075 100%
Total 74,924 47,505 63%

Planning and Design

Compliant

Project Funded and under Construction

Note: KLWTD Planning and Design underway for Unique Properties

Source: NKLUC, Key Largo, FKAA, and Marathon Wastewater and Stormwater Projects at a Glance as of December 29, 2011



P

* Upgrade and expa 6 )€
Day Facility complete.

« All properties are connected.

* Upgrade and expansion project engineering and
construction costs of approximately $15 million paid
entirely by users.



+ Dedication of 1.96 A

* 30 day notices have been sent to all properties within
the KLWTD service area (excludes unique properties).

* Of the 14,709 EDUs in Key Largo, 67% or 9,847 EDUs
are connected.

* Over 50 FDEP permitted package plants have been
abandoned.



+ Construction Cost:

* Funding
0 Federal - $21 million
O State - $10 million
O Local grants (sales tax) - $23 million
0 System development Fees - app. $65 million
0 Gap - $19 million
* Master Plan estimates an annual reduction of 70,000
Ibs/Nitrogen per year and 16,282 Ibs/Phosphorus per
year.



« The Florida Keys Aqu
maintenance of the Layton, Duck Key/Conch Key,
Cudjoe, Baypoint, and Big Coppitt facilities.




Dedication of the
held on July 14, 2009.

+ FKAA has sent second reminder notices to unconnected
properties.

# Construction Cost: $36.5 million (does not include onsite
plumbing or abandonment)

* Funding
O State - $11 million
0 Local grants (sales tax) - $18 million
0 System development Fees - app. 7.5 million



Upgrade to AW

* Collection system construction is underway.

# Construction Cost: $18 million (does not include onsite
plumbing or abandonment)

* Funding
0 Hawks Cay and Villages - $2.5 million
0 Local grants (sales tax) - $13.8 million
O System development Fees - app. $1.7 million



Includes more dens
through Lower Sugarloaf in
dense areas in decentralized system.

* Design of treatment plant and collection system for Cudjoe
to Upper Sugarloaf complete.

* Construction estimated to cost $150 million.

« Additional federal, state, or local subsidy necessary to
deliver project with similar system development fees as
other FKAA county projects.



Federal / State

Local Sources

Service Area Cost %Federal |Federal| State % Local |Local (MSTU, |Complete
& State Sources SDF, sales ?
taxes)
Key West $ 66.0 3%|$ - S 2.0 97% $64.0| YES
Layton S 5.2 80%|S 085S 3.4 20% $1.1| YES
Baypoint S 6.6 53%|$ 3.0| S 0.5 47% $3.1| YES
Big Coppitt $ 36.5 30%|S - |$ 111 70% $25.4| YES
Ocean Reef $ 325 3%|$ - S 1.0 97% $31.5| YES
Stock Island S 4.0 0%|$ - S - 100% $4.0] YES
KLWTD $ 138.0 23%|$ 22.2| S 9.9 76% $104.4| YES
City of Marathon $ 1023 32%|$ 198|$ 122 68% $67.4| YES
Duck Key/Conch Key [ $ 19.6 8%|S$S 14| S 0.2 92% $18.0| YES
Islamorada S 1424 9%|S$ 2.7|$ 103 19% $26.7 NO
Cudjoe $ 161.7 0%|S - S - 34% $54.3 NO
Total $ 714.8 14%| $ 55.0| $ 50.6 41% $399.8
Notes:

Cudjoe local source includes planned $5,700 SDF assessment
Cudjoe does not reflect proposed Infrastructure sales tax extension
Marathon Project Costs source Wastewater & Stormwater Projects At a Glance As of December 29th, 2011




+ Federal and State
unlikely.

* Continued discussion about referendum to extend
discretionary sales tax which sunsets in 2018.

* This approach splits the cost between visitors and
residents.



