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Community Development Block Grant – Mitigation Program 
General Infrastructure Program 

 
Big Coppitt Key - Johnsonville Subdivision Road Mitigation Project 

PROJECT DESCRIPTION 

Purpose and Description: Monroe County is the Southernmost County in the 

Continental United States. It is comprised of the Florida Keys, which are a string of over 

800 low-lying islands stretching 130 miles in length and connected by only one road in 

and out, the Overseas Highway (US1).  

Figure 1 details the location of the project. This project will protect access to 86 residential 

homes that are subject to frequent and persistent flooding due to storms, tides, and that 

are at risk for future sea level rise impacts.  

The Big Coppitt Johnsonville subdivision drainage improvement project site is an 

approximately 18-acre area in a residential neighborhood that is located on the north side 

of Big Coppitt Key at mile marker 10 in the lower keys. The roads 

on the western side of the subdivision are at low elevation and 

frequently flood during rain events. The tidally influenced 

groundwater is high and the area does not drain naturally. 

Public Works crews 

are frequently 

dispatched to the 

area to pump storm 

water out of this low 

area to prevent water 

from flooding on 

adjacent properties.  

The proposed project 

consists of 

engineering design, 

permitting and 

construction of an 

engineered storm 

 

Figure 1: Project Site Location in the Florida Keys 

This grant application requests $8,514,819 in Community Development Block Grant-

Mitigation (CDBG-MIT) grant funding to improve roadways in the Johnsonville 

subdivision located on Big Coppitt Key by designing and constructing an engineered 

storm water collection, treatment and disposal system. 
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water management system to collect, treat and 

discharge storm water from the roads. The 

result will be improved access to homes that 

are located along county maintained roads and 

reduction of potential damage to homes due to 

storm water flooding.  

Mitigated Risks: The Johnsonville subdivision 

on Big Coppitt Key of Monroe County, faces 

flooding of residential access roads during 

frequent rain events. The proposed project 

service area is located within the AE 10 FIRM 

Flood Hazard Area. Hurricanes exacerbate 

flooding conditions, which will continue to 

worsen as impacts from sea level rise occur. 

Improvements in drainage will improve 

navigability of the roads and facilitate ingress 

and egress (evacuations) from the area. 

When this flooding occurs, residents are either 

trapped in or prevented from reaching their 

homes. Frequent, sustained water inundation 

can damage roads, infrastructure, and private 

homes. This project seeks engineering 

solutions to keep the neighborhood viable for 

long-term residential populations by providing 

access and protecting the neighborhood from 

continuous water inundation. Improvements in 

drainage will maintain navigability of the roads 

and facilitate ingress and egress (evacuations) 

from the area. These improvements also 

increase the likelihood that the housing in this 

neighborhood will continue to be available for 

use. Without these improvements, the long-

While tropical storms and heavy rain events can 

inundate the streets and create significant and 

persistent flooding, the slow and imperceptible 

rise in sea level is predicted to bring as much as 

one foot or more of water within the next fifteen 

years making the road largely impassible. 

When flooding occurs, the 

Johnsonville Subdivision faces the 

following risks: 

 Access: residents are either 
trapped or prevented from 
reaching their homes;  

 

 Emergency Responder Access: 
emergency responders fail to 
reach victims or emergency 
response times may increase 
escalating risk to life and safety; 

 
 Infrastructure Damage: frequent, 

sustained water inundation 
damages roads, infrastructure, 
and private homes;  

 

 Vehicle Damage: public and 
private vehicles experience 
severe damage and shortened 
live spans due to repeated water 
exposure;  

 

 Economic Impact: blocked 
streets create traffic congestion, 
which in turn delays business and 
causes other commercial 
interruption; 

 

 Post Disaster Operations: 
search and rescue,  damage 
assessment, debris removal, and 
infrastructure repairs are delayed. 

MITIGATED RISK 
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term viability of this neighborhood is questionable which may further reduce the limited 

housing stock in the Keys. 

During periods of inundation, emergency response times are increased, which escalates 

the risk to the citizens of these subdivisions, as well as the County as a whole. While 

tropical storms create significant problems, the slow and imperceptible rise in sea level 

tides will block streets and inundate homes with ocean water on a monthly, or eventually 

more frequent, basis.  

In 2017 Hurricane Irma struck a devastating blow to the residential housing stock in 

Monroe County; approximately 4000 dwelling units were rendered unusable countywide. 

The loss of use of any additional residential structures must be prevented. This project 

identifies viable stormwater management solutions that will mitigate existing flooding and 

decrease future anticipated seal level rise and storm impacts in this vital residential 

community. 

Natural Infrastructure: This project does not incorporate natural infrastructure. However, 

the project will enhance water quality in the vulnerable protected marine environment of 

the Florida Keys. As storm water collects and remains on roadways for prolonged periods 

of time, the waters collect pollution from cars, chemicals, high concentrations of nutrients, 

and other pollutants. Non-point source pollution accounts for 80 percent of the 

degradation of waters in the United States. The pump and treat storm water drainage 

system will remove these contaminants ensuring that all waters released into fragile 

marine environment meet EPA standards. Monroe County intends to utilize injection wells 

 

Figure 1: Above ground components of elevated storm water pump station 
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to dispose of the storm water rather than outfalls that discharge directly to adjacent 

surface water.  

Staffing: The project will be implemented by a highly experienced and qualified project 

management team consisting of the following individuals:  

 Administrative Program Executive, Judith Clarke, P.E. Director of Engineering 

Services Department 

 Project Manager, Tyler Jackson, Engineering Services Department, Monroe 

County - Project Manager 

 Contract Manager, Olympia Newton, Engineering Services Department, Senior 

Engineering Technician - Invoicing and Reimbursement processing 

 Construction Inspector and Construction Engineering and Inspection Consultant, 

Vendor Consultant (TBD),  

 Road Maintenance, Monroe County Lower Keys Roads and Bridges Department 

 

Further information on each of the team members is detailed in the Capacity Plan Section 

of this application including a biographical summary of each team member.  

 

In addition to internal staff, Monroe County will solicit vendor services for project 

engineering design and permitting, construction services, and construction, engineering 

and inspection (CEI) services. The consultant who is selected for the engineering design 

will be qualified to perform required historical and environmental reviews as part of the 

design phase. All procurement processes will comply with the procurement standards in 

2 C.F.R. §200.318 - §200.326 when procuring property and services under this 

Agreement. 

Work Plan: Monroe County will design, permit and construct a storm water collection, 

treatment and disposal system, and repair, resurface and potentially elevate portions of 

the roadways within the project site. This comprehensive storm water management 

system will collect the storm water, and discharge it to a series of approximately 100-ft. 

deep injection wells. The work will include rehabilitating the existing residential roads, 

regrading them to establish proper cross slopes and elevating lower portions of some of 

the roads to facilitate drainage to the collection system. The project is anticipated to be 

constructed within the existing right of way, with the exception of the pump station, 

electrical controls and emergency generator, for which property or an easement will need 

to be acquired. The work may include minor utility relocation.  

Monroe County will complete the project in approximately 4 years (October 2020 through 

July 2024). Once the sub-recipient agreement is executed, we estimate that advertising 

for proposals, scoring responses and contracting with an engineering design consultant 

will take 6 months. The project design, environmental permitting and completion of NEPA 
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requirements will require up to eighteen months to complete. Once the engineering 

design, permitting process and the environmental review processes are complete in 

September 2022, we estimate that the construction phase, including advertising for bids 

and contractor procurement will require 22 months. Construction would begin after 

procurement at approximately January 2023 and would be completed by July 2024. 

 

Funding: The Monroe County 

Engineering Services Department 

has comprehensively evaluated the 

roadway and potential mitigation 

options. This proposed mitigation 

initiative will create an enhanced 

roadway and storm water drainage 

system that will avoid flooding and 

increase the resilience of the 

community at a cost of $8,514,819. Additional community meetings will be conducted 

with the residents of Johnsonville Subdivision on Big Coppitt Key during the project design 

phase. Additional budget details are provided in the table insert and in the Budget 

Document. 

Costing Methodology: A detailed cost estimate has been included in the Budget 

Document, which was developed using historical costs for projects of similar scope and 

size. Roadway resurfacing, rehabilitation, and installation of engineered storm water 

management systems are also compared to historical costs of roadway improvement 

projects maintained by the County and the Florida Department of Transportation (FDOT) 

regional historical costs. The estimate is a planning level figure for the cost of project 

design and construction at $ $8,109,351; this includes the construction contingency and 

construction engineering and inspection costs. 

Administration: The project has also incorporated compensation for Project Manager 

and Project Team for project administration and implementation of the project. Estimated 

cost is $405,467. 

Outcomes: The Johnsonville Subdivision on Big Coppitt Key project will impact an 18 

acre residential neighborhood and effect a total of 86 residential units. The neighborhood 

is located within AE 10 flood zone and has a low to moderate income census tract of 

56.57%. This means that potentially 49 residential LMI units within the community could 

be impacted by this mitigation project. Constructing the storm water management system 

will ensure the long-term viability of this residential area. 

Table 1: Project Components 

Project Design $405,000 

Survey and Environmental Review $108,000 

Land Acquisition $350,000 

Permitting $28,000 

Construction $6,639,948 

Construction Inspection $578,403 

Project Administration $405,467 

TOTAL $8,514,819 



Monroe County Big Coppitt Key Johnsonville Subdivision Road Mitigation Project 

GIP Project Description Page 6 of 7 
 

Maintenance: All of the roads within the project site are currently maintained by Monroe 

County Road Department. Staff will continue to maintain these roadways and the 

proposed drainage system within their routine maintenance schedule. Based upon 

publically available funds, the 

Board of County Commissioners 

will direct the percentage of the 

budget, which is, dedicated to 

road maintenance operations. 

Staff will continue to maintain this 

roadway and drainage 

improvement structure within 

their routine maintenance 

schedule. The county has in 

place a pavement maintenance 

and rehabilitation program that 

rejuvenates the pavement 5 

years after new pavement is 

installed. Based upon publically 

available funds, the Board of 

County Commissioners will direct 

the percentage of the budget, 

which is, dedicated to road 

maintenance operations. Figure 2: Flooding in the Johnsonville Subdivision 
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Community Development Block Grant – Mitigation 
General Infrastructure Program 

 
Big Coppitt Key - Johnsonville Subdivision Road Mitigation Project 

COMMUNITY VALUE 

The Big Coppitt Key Johnsonville Subdivision Road Mitigation Project will provide value 

to the community in normal circumstances by continuing to provide access to the 

residential homes, which are currently subject to frequent and prolonged flooding that 

prohibits access to the community by homeowners, businesses services, public services, 

and emergency services. The road may flood during heavy rainfall and King Tides even 

in normal times.  

Community Lifelines: With the completion of the Road Mitigation Project, we would be 

strengthening the following Monroe County lifelines: 

Safety and Security: Reestablishing community safety in the aftermath of a 

disaster is at the core of post disaster response operations. Maintaining 

accessibility to residential areas is essential in order to conduct law 

enforcement and security activities, fire services, search and rescue and 

other vital governmental services. Functional roadways are vital for continuity of 

operations and reestablishing a residential community after a disaster. Some of 

the residents are themselves considered essential personnel who need viable 

housing in order to continue working during disaster recovery. 

Health and Medical: Disaster victims may require medical care, patient 

movement, public health support, and medical supplies in the aftermath of a 

large-scale disaster. Ensuring that storm water can be effectively treated and 

removed is vital to reestablishing the health and medical lifelines of the Big 

Coppitt residents in the Johnsonville subdivision.  

Transportation: Functional roadways are a vital component of the 

transportation lifelines. The roads within the project serve as primary access to 

this residential community. Functional roadways are a vital component for the 

movement of persons, responders, goods and services 

During times of natural disasters, the project will provide value to the community by 

ensuring that residents can safely evacuate their homes, emergency services can reach 

disaster victims, roads can be cleared of debris, power lines can be restored, damage 

assessment can be conducted, and recovery can occur through access to the 

neighborhood.  



Monroe County Big Coppitt Key Johnsonville Subdivision Road Mitigation Project 

 

GIP Community Value Page 2 of 11 
 

Community Resilience: Being an island community, we must contend with the reality of 

a high vulnerability to hurricane events, King Tides, and other flooding events that bring 

community devastation and large quantities of floodwaters to our neighborhoods, roads, 

critical facilities, and businesses. It is through a strong commitment to mitigation activities, 

that the Florida Keys have been able to build resilience. In the aftermath of Hurricane 

Irma (2017), the mitigating investments in the critical infrastructure, including the power 

grid, water supply systems, and waste water systems was clearly demonstrated. The 

Florida Keys did NOT experience prolonged service outages to these critical public 

services that have been hardened in recent decades. This mitigation project will further 

the countywide effort to harden our infrastructure and increase resilience.  

Residential neighborhoods, however, sustained significant damage; Monroe County lost 

approximately 4,000 homes countywide. Most of these homes were constructed prior to 

the current building code with insufficient elevation and wind-load resilience. Many 

residential roads throughout the Keys remained flooded in the aftermath of Hurricane Irma 

and have also experienced prolonged flooding during lesser events. These roads are 

suffering from the effects of high groundwater due to their low elevation and insufficient 

storm water drainage systems and these effects will increase in the future due to sea level 

rise.  

Through the Monroe County Comprehensive Plan, the leadership has demonstrated a 

strong commitment to enforcing Floodplain management strategies as well as embracing 

a better understanding and taking action to reduce the effects of climate change.  

 Chief Resilience Officer: Monroe County Board of County Commissioners has 

funded a full-time Director and staff to manage long-term resilience of the Florida 

Keys.  

 GreenKeys! Action Plan: The County approved 

the GreenKeys! Sustainability Action Plan 

(“GreenKeys! Plan”) which made 

recommendations to address climate and 

sustainability issues throughout the County 

and has guided ongoing efforts. Monroe 

County conducted a Pilot Project to assess 

the implications of tidal flooding on its 

roadway improvement program in two 

communities. This effort was motivated by 

two significant events. The first was the 

release of the County’s GreenKeys! 

Sustainability Action Plan (“GreenKeys! 

Plan”) in 2016, which made 

recommendations concerning infrastructure 

planning. The second was the King Tide Tidal Flooding Events of 2015 and 2016, 

which due to a combination of tidal and storm conditions caused long-term, 

Figure 1: Resilience Planning in the Florida Keys 
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disruptive flooding in these two areas. Even before the 2015 and 2016 flooding 

events, the residents in these communities indicated that they had experienced 

various levels of increasingly problematic tidal flooding for years, which will only 

be exacerbated but future predicted flooding conditions. The GreenKeys! Plan 

indicated that approximately 144 miles of roadways may be exposed to tidal 

flooding by 2030, and that 188 miles of roadways may be exposed by 2030.  

 Monroe County Pilot Roads Project the Sands and Twin Lakes Communities 

(Jan 2017): The County conducted this pilot study based on a data-driven method to 

identify the appropriate design response to potential flooding effects on roadways for 

the two communities. The County developed an approach to define alternatives for 

road improvements in the two pilot communities based on several elements.  

 Assessed past tidal events in the Keys by analyzing a 20-year historic tidal record 

and determining the statistical probability of tidal flooding for certain events based 

on that assessment. 

 Identified potential rates of sea level rise increases expected over a 25 year road 

improvement project lifetime for the road improvements. These values were then 

added to those derived from past events to define flooding recurrence scenarios 

for the year 2040. 

 Developed four design response strategies, 6”, 12”, 18” and 28”, of road elevation 

to evaluate flooding impacts and the benefits gained from those responses. 

Designing the roads in the community to ensure that all roads are at least at 

elevation 6” results in a need to raise certain portions of the roads (0.28 miles in 

the Sands Community, and 0.3 miles in the Twin Lakes Community). 

 Compared design scenarios to tidal flooding recurrence in 2015 and in 2040 to 

define the performance of design options under various scenarios. 

 Developed design cost estimates for the various identified road elevation scenarios 

to understand the relative differences in cost between various design options. 

 Provided recommendations on implementation strategies for future road elevation 

and drainage improvements.  

 The National Flood Insurance Program (NFIP) Maps: The National Flood Insurance 

Program (NFIP) is currently revising the Flood Insurance Rate Maps (FIRM) in Monroe 

County. These new maps will provide important information, data, and maps to build 

long-term community resilience. 

 NFIP CRS Program: Monroe County continues to focus efforts to enhance their rating 

with the NFIP Community Rating System which the goal of obtaining a Level 4 rating 

with the next year.  

 Countywide Road Analysis: The County is also developing a countywide Roadways 

Study to identify the most vulnerable roadways and detail a long-term strategy to 

mitigate sea level rise impacts.  

 Adaptation Action Areas (AAA): The Monroe County Planning Department is also 

currently in the process of developing amendments to the Comprehensive Plan that 
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would allow for the designation of AAA and design a regulatory framework to govern 

development activities within these areas.  

 Storm Water Management Policies and Practices: The county is currently 

evaluating and developing a development toolkit for storm water management 

activities within Monroe County.  

 Voluntary Home Buyout Program: Through funding from the CDBG-DR Program, 

the County is implementing a $15 Million program to purchase homes damaged by 

Hurricane Irma, demolish the structure, and dedicate the parcel for either green space 

or storm water management. The County developed a risk vulnerability scoring 

system to prioritize homes that are at high risk for flooding and sea level rise. Monroe 

County continues to seek external funds to buyout homes and support residential flood 

mitigation activities.  

Multi-jurisdictional Resilience: This project will enhance multi-jurisdictional resilience 

by serving as a pilot project for road mitigation among all jurisdictions within the Florida 

Keys. Due to the unique geology and geography of this Island Archipelago, the road 

mitigation solutions of the Florida mainland and mainland communities throughout the 

nation will generally not be effective in the Keys. Monroe County, therefore, must identify 

mitigation options and engineering solutions uniquely suited to this island community. The 

road mitigation project will serve as a pilot engineering solution to benefit all jurisdictions 

in the keys and within Island communities.  

This project does not have any cultural or historical significance.  

 

Attached are photos of the project site during periods of flood inundation as well an as 

overview map of the project site. 
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Map 1: Project Area detailing Flood Zone, Sea Level Rise Inundation, LMI percentage and Impact Area 
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Map 2: Project Map Detailing Road Elevation in NAVD 88 
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Map 3: Project Area Map detailing Ground Elevation  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Legend 

Green = Higher Elevation 

Red = Lower Elevation 



Monroe County Big Coppitt Key Johnsonville Subdivision Road Mitigation Project 

 

GIP Community Value Page 8 of 11 
 

 

Photo 1: Avenue C in the Johnsonville Subdivision of Big Coppitt Key 
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Photo 2: Avenue C in the Johnsonville Subdivision of Big Coppitt Key 
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Photo 3: Avenue C in the Johnsonville Subdivision of Big Coppitt Key 
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Photo 4: Avenue C in the Johnsonville Subdivision of Big Coppitt Key 
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Community Development Block Grant – Mitigation Program 
General Infrastructure Program 

 
Big Coppitt Key - Johnsonville Subdivision Road Mitigation Project 

CAPACITY PLAN 

Goal: This grant application requests $8,514,819 in Community Development Block 

Grant – Mitigation (CDBG-MIT) General Infrastructure Program (GIP) grant funding to 

design, and construct the Big Coppitt Key Johnsonville Subdivision, storm water 

drainage system to alleviate persistent and prolonged flooding conditions. 

Major Tasks: Major tasks to be completed include engineering design, environmental 

and historical review, environmental permitting, and preparation of engineering plans, 

and technical specifications for roadway and storm water management system 

construction; construction of the project; engineering and inspection oversight of 

contractor during construction, and maintenance of roadways and operation of the 

storm water management system upon completion of construction.  

Tasks to be accomplished:  

No. Task Description Responsibility Date 

1 Execute Sub-recipient agreement Administrative Program Executive 
and Board of County Commissioners 
(BOCC) 

10/15/2020 

2 Solicit competitive qualifications based 
proposals for engineering design and 
permitting services utilizing Federal 
Procurement Requirements 

Project Manager (PM) 10/30/2020 

3 Select consultant for engineering design, 
environmental permitting, National 
Environmental Policy Act (NEPA) review 

 PM and Contractor Selection 
Committee 

01/30/2021 

4 Perform engineering design, environmental 
permitting, NEPA review, complete 
construction plans and specifications:  

 PM and Engineering Design 
Consultant 

07/30/2022 

 30% design phase completion 06/30/2021 

 60% design phase completion 12/30/2021 

 90% design phase completion 05/30/2022 

 100% design phase completion 07/30/2022 

5 Solicit competitive qualifications based 
proposals for Construction Engineering and 
Inspection (CEI) consultant services 

 PM, Monroe County Purchasing 
Department 

07/15/2022 

6 Solicit competitive construction bids utilizing 
federal procurement requirements 

 PM, Monroe County Purchasing 
Department 

08/15/2022 

7 Acquire Vendors (Construction and CEI)  PM, Selection Committee, BOCC 10/15/2022 

8 Process all necessary permits Contractor 10/30/2022 

9 Project Construction and Construction 
Monitoring 

 PM, Construction Contractor and 
Consultant CEI 

 

 25% construction phase completion  03/01/2023 
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 50% construction phase completion  08/01/2023 

 75 % construction phase completion  01/01/2024 

 100 % construction phase completion  05/01/2024 

10 Close-out Project  PM 07/01/2024 

 

Deliverables: The following deliverables will be developed for verification of project 

success. 

 BOCC Approved Sub-recipient Agreement 

 Release of Request for Qualification for Design Services, Public Notice, Website 

Post, Demand Star Posting 

 BOCC Approval of Design Consultant Selection  

 BOCC Approved Design Consultant Contracts  

 Design Completion at 30%, 60% 90% and 100% phase Construction Design 

Plans, Specifications and Environmental Permits  

 Environmental Review Approval 

 Approved Permits and Inspection Approvals 

 Advertise for Construction Contractor Bids 

 Release of Request for Proposals for CEI Services, Public Notice, Website Post, 

Demand Star Posting  

 BOCC Approval of Construction and CEI Contractor Selection and Contracts 

 Project construction completion Target Audits at 30%, 60% 90% and 100%  

 Progress Reports, Financial Reports, Invoice Documentation  

 Final Inspection Complete  

 Project Close-out Report 

Stakeholders: This project serves the residents of the Johnsonville Subdivision on Big 

Coppitt Key and the surrounding commercial areas impacted by the strain of the 

repeated and prolonged flooding. The Monroe County BOCC as well as the staff from 

the Resilience Department, Public Works, and Engineering Services have come 

together cooperatively to seek solutions to this relentless encroachment of flood waters 

identifying not only engineering solutions but also solutions that work in harmony with 

the community needs. The greater Monroe County regions and all municipal 

jurisdictions within are closely observing innovative drainage improvement projects to 

identify best practices and strategic approaches to build community-wide resilience. 

Staffing Resources: 

Project Administrator (PA), Judith Clarke, P.E., Director of Engineering Services 

Department: The PA manages communication with the administrative and politically 

elected leadership team on the status of the Project. She approves budgetary issues, 

financial expenditures, revenues. The PA will also resolve conflicts among staff, 

vendors, contractors, permitting agencies, the public and others.  
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Experience: Judith Clarke obtained her Master’s Degree in Civil and 

Environmental Engineering from the University of Wisconsin and became a 

registered Engineer in 2002. During her 23 year engineering career she has 

worked in both the public and private sectors managing a range of projects 

including environmental contamination and compliance, environmental permit 

compliance, wastewater studies, roadway and parks construction, debris 

management, and transportation infrastructure. Since 2009 she has managed 

the Monroe County Engineering Services Department managing personnel, 

budgets, and capital improvements.  

Project Manager (PM), Tyler Jackson: The PM oversees all aspects of the 

construction process, working closely with engineers and architects to develop plans, 

establish timetables, and determine labor and material costs. He is responsible for 

ensuring the project is completed on budget and within scope. The PM ensures ongoing 

coordination with all members of the Project Team including contracted design and 

construction vendors, and Monroe County Planning and Building Department. This 

position develops the Work Plan, issues the Notice To Proceed, monitors engineering 

design and project construction, verifies permit and inspections are conducted in 

accordance with local, state, and federal requirements governing construction and 

requirements detailed in the sub-recipient agreement with DEO.  

Experience: Tyler Jackson received his Bachelor’s Degree in Civil Engineering 

from the University of Memphis and has an EIT certification. In his 7-year career, 

he has worked in county, state, and private sector transportation engineering PM 

positions. Projects include roadway construction, construction and environmental 

compliance, traffic and environment studies, coordination of Local Agencies, 

traffic control, project document compliance and organization, as well as asphalt 

superintendent. His current role is with Monroe County Engineering Services 

Department as a PM where he supervises all aspects of design and construction 

of projects, proper allocation of project budgets and expenditures, manages and 

tracks required permits through the permitting process, reviews contract plans, 

specifications, and submissions for projects. 

 

Contract Manager, Olympia Newton – The Contract Manager monitors project 

performance ensuring contractual compliance of the CDBG-DR Sub applicant 

agreement, vendor contracts, and federal requirements. She coordinates contract terms 

to enforce deadlines, approve budgets, process invoices and grant reimbursements, 

monitor schedules and ensure closeout of all contracts and grants.  

Experience: Ms. Newton received her Bachelor’s Degree in Business 

Administration and has sixteen (16) years of professional experience working in 

administrative, procurement, contracts compliance and cost control for public 

agencies including the Florida Keys Aqueduct Authority (FKAA) and Monroe 
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County. Since 2018, she has supported road and engineering projects where she 

managed the vendor bidding process, financial budgets, and grant management 

contracts ensuring compliance. Previously she had a 14-year career with FKAA 

where she managed contracts, procurement and bidding, permit compliance, 

financial management, and budgeting. 

The Finance and Budgeting Department, the Clerk of the Court, as well as the 

County Attorney Office, will work with the PM to ensure procurement follows Federal 

Register and grantor requirements, ensures schedules and budget requirements are 

maintained, assists with procurement and closeout of all contracts and grants. 

Vendor Services: In addition to internal staff, Monroe County will solicit the support of 

vendor services to implement this project:  
 

 Engineering Design and Permitting Consultants: Consultants will be solicited 

through a competitive qualifications based solicitation for Professional Services. 

The process will meet all requirements established by the Department of Housing 

and Urban Development and Monroe County Purchasing Policy. To be 

considered, consultants must be pre-qualified by FDOT in accordance with  

Florida Administrative Code Chapter 14-75.  

 Construction Engineering and Inspection Consultants (CEI): Consultants will 

be solicited through competitive qualifications based solicitation for Professional 

Services. The process will meet all requirements established by the Department 

of Housing and Urban Development and Monroe County Purchasing Policy. To 

be considered, all consultants to the CEI solicitation must be pre-qualified by the 

Florida Department of Transportation (FDOT) in accordance with and Florida 

Department of Transportation Rules Ch. 14-75. All CEI project staff shall have a 

working knowledge of the current Construction Project Administration Manual 

and must possess all the necessary qualifications/certifications, outlined in Work 

Group 10. The CEI team shall consist, at a minimum of an inspector for daily site 

work, a project administrator and a Professional Engineer. 

 Construction Contractors: Contractors will be solicited through competitive bid 

process that meets all requirements established by the Department of Housing 

and Urban Development and Monroe County Purchasing Policy. Contractors 

must be pre-qualified by the Florida Department of Transportation (FDOT) in 

accordance with Florida Statute Chapter 337.14 and FDOT Florida 

Administrative Code 14-22.  
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Budget Resources: In 2017 Hurricane Irma dealt not only a devastating blow to the 

community but also to the local government budget. As payments have been received 

from the Federal Emergency Management Agency and insurance proceeds, the county 

has been able to regain financial solvency. The Covid-19 epidemic, however, has again 

left a deep impact on revenue sources that are derived from tourism and sales. These 

revenue losses will likely have long lasting impacts. The county is currently under a 

Monroe County Project Organization Chart

Monroe County Government

Contracted Vendor Services

Judith Clarke
Project Administrator

MC Construction 
Inspector

Olympia Newton
Contract Manager

Construction Inspection, 
TBD

(Competitive Professional Services 

Solicitation to be conducted)

Construction 
Contractor, TBD

(Competitive Bid to be 
conducted)

Design Engineering Firm, 
TBD 

(Competitive Professional Services 

Solicitation to be conducted)

Tyler Jackson
Project Manager

Roman Gastesi
County Administrator

Kevin Wilson,
Assistant County 

Administrator

Monroe County Board of County Commissioners
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hiring freeze and purchasing freeze and has permanently removed close to 50 Full Time 

Equivalent positions. It is Monroe County’s goal to continue to move forward in these 

important mitigation projects; however, without grant support this will not be possible. 

Approving CDBG-MIT General Infrastructure Projects funds to fund this project will 

ensure that Monroe County can build resilience within the Transportation, Safety and 

Security Lifelines of our community.  



Big Coppitt Key, Johnsonville Subdivision Road Mitigation Project

Monroe County Board of County Commissioners

Judy Knight, 

Date

Tuesday, August 25, 2020

Execute Award and Agreement

Environmental Review

Construction Phase (25%)
Construction Phase (50%)

Construction Phase (75%)

Construction Complete (100%)

Grant and Financial Audit Closeout

Execute Subapplicant Agreement
Design Phase Complete

Construction 50% Complete

Construction Complete

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J A S O

Monroe County, Big Coppitt Key, Johnsonville Subdivision 
Road Mitigation Project

General Infrastructure Program Implementation Plan Timeline



Tasks
Start End Duration Label Vert. Position Vert. Line

9/15/20 10/15/20 30 Execute Award and Agreement ‐5 ‐5

10/1/20 1/30/21 121 Project Design Vendor Procurement
4/1/21 9/30/21 182 Environmental Review ‐20 ‐20
2/1/21 6/30/21 149 Engineering Design Phase 30%

6/30/21 12/30/21 183 Engineering Design Phase 60%

1/1/22 5/30/22 149 Engineering Design Phase 90%

6/1/22 7/30/22 59 Engineering Design Phase 100%

6/1/22 10/15/22 136 Construction and Inspection Service 
Vendor Procurement

11/15/22 3/1/23 106 Construction Phase (25%) ‐35 ‐35

1/15/24 8/1/23 -167 Construction Phase (50%) ‐40 ‐40
8/1/23 1/1/24 153 Construction Phase (75%) ‐45 ‐45
1/1/24 5/1/24 121 Construction Complete (100%) ‐50 ‐50

5/15/24 7/1/24 47 Grant and Financial Audit Closeout ‐60 ‐60
‐65 ‐65

Milestones Notes
Date Label Position

Record project notes below
10/1/2020 Execute Subapplicant Agreement 12

16
7/30/2022 Design Phase Complete 20
8/1/2023 Construction 50% Complete 24
5/1/2024 Construction Complete 28
7/1/2024 Project / Grant Closeout 32

Insert new rows above this one

Insert timeline notes here
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Community Development Block Grant – Mitigation Program 
General Infrastructure Program 

 
Big Coppitt Key - Johnsonville Subdivision Road Mitigation Project 

BLUE PRINTS OR ARCHITECTURAL DESIGNS 

 

 

 

 

 

 

 

Blue Prints or Architectural Designs have not 

been developed for this new, innovative, and 

high impact mitigation project. 
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FL CDBG Mitigation 

General Infrastructure Program Project Budget  

Project 
Name: 

Big Coppitt Key - Johnsonville 
Subdivision Road Mitigation 
Project 

Primary 
Contact Name 
and Phone 
Number: 

Judith Clarke 
305-295-4329 

Official 
Applicant 
Entity 
Name: 

Monroe County Board of County 
Commissioners 

Project Budget 
 

Notes 

Description CDBG-MIT Amount Other non 
CDBG-
MIT Funds 

Source of 
Funds* 

Total Funds (CDBG-

MIT and Other) 
 

Roadway and 
drainage design 
analysis 

$243,640 NA  $243,640  

Construction Plans 
And Technical 
Specifications 
Preparation 

$161,360 NA  $161,360  

Survey $65,000 NA  $65,000  

Geotechnical 
investigation; 
wetland 
delineation 

$28,000 NA  $28,000  

Environmental 
Review 

$15,000 NA  $15,000 
HUD program funding may require an 
Environmental Assessment and Historical Review. 

Land Acquisitions $350,000 NA  $350,000 

Land acquisition is necessary to provide lands to 
house the storm water drainage improvement 
structures that will treat storm water to 
environmental standards prior to release into 
protected marine environments of the Florida Keys. 

Permitting – 
SFWMD and 
FDEP 

$28,000 NA  $28,000 
Permits are required from the South Florida Water 
Management District and the Florida Department of 
Environmental Protection  
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Sub-total for Design, Survey, Permitting, Land Acquisition $891,000 

Mobilization $578,403 NA  $578,403  

Maintenance of  
Traffic 

$173,520 NA  $173,520  

Clearing and 
Grubbing 

$59,000 NA  $59,000  

Site Controls – silt 
barrier 

$45,000 NA  $45,000  

Roadway 
construction 

$1,200,000 NA  $1,200,000  

Drainage system 
construction 

$4,584,025 NA  $4,584,025  

Construction 
Engineering and 
Inspection (CEI) 

$578,403 NA  $578,403  

Subtotal of Design and Construction Costs $8,109,351 

Project  
Administration 

$405,467 NA  $405,467  

      

Totals: 
$8,514,819  
 

  
$8,514,819  
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* All funds identified for use on your project must be fully disclosed and detailed to ensure budget accuracy and no 

duplication of benefits. Show the sources and amounts of other funds needed to complete the project below, including 

local funds and grants from other agencies. Any anticipated or committed funds must also be included. 

 

Source of Other Funds Amount 

1.  NA NA 

2.   

3.    

4.   
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Community Development Block Grant – Mitigation Program 
General Infrastructure Program 

 
Big Coppitt Key - Johnsonville Subdivision Road Mitigation Project 

PUBLIC PARTICIPATION REQUIREMENTS 

 

As required by the CDBG-MIT GIP Guidelines, attached are the following required 

documents to demonstrate that Public Participation Requirements have been met: 

 

1. Documentation of newspaper advertisement: Attachment 1 

a. Notice of Public Hearing : The Notice was sent to the newspaper of 

general circulation on August 3, 2020 for publication on August 8, 2020.   

The Public Hearing was scheduled for August 19, 2020 providing a 

total of 11 day notice of the public hearing. (Attachment 1a) 

b. Key West Citizen Newspaper notice: Printed notice from the Key West 

Citizen on August 8, 2020. (Attachment 1b) 

 

2. Print-out of Monroe County webpage showing public notice: Attachment 2 

 

3. Evidence of a public meeting with the Monroe County Board of County 

Commissioners: Attachment 3 

a. Online Recording of the BOCC Meeting: The Public Hearing was 

conducted virtually on August 19, 2020 via ZOOM and recorded. The Board 

meeting may be viewed on demand at the following link:  https://monroe-

fl.vod.castus.tv/vod/?video=a1956af6-d1c2-4db9-a372-5a4a9d1d99ed. 

The CDBG-MIT GIP grant application were heard at 2:11pm. By using the 

arrow at the bottom of the screen, viewers may fast forward to the 

appropriate time.   

b. Board of County Commission Meeting Agenda: The meeting agenda 

may be viewed in its entirety at the following weblink: 

http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=14&ID=1139&Inlin

e=True.  The Public Hearing for the CDBG-MIT GIP grant application was listed 

as an items in section “Q” on pages 13 and 14. Excerpts of the Agenda have been 

included at Attachment 3a.  

c. Board of County Commission Meeting Agenda Packet: This document 

contains the full Agenda Items as well as all of the supporting back-up 

documentation and may be view at the following weblink: 

http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=1&ID=1139

&Inline=True 

https://monroe-fl.vod.castus.tv/vod/?video=a1956af6-d1c2-4db9-a372-5a4a9d1d99ed
https://monroe-fl.vod.castus.tv/vod/?video=a1956af6-d1c2-4db9-a372-5a4a9d1d99ed
http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=14&ID=1139&Inline=True
http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=14&ID=1139&Inline=True
http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=1&ID=1139&Inline=True
http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=1&ID=1139&Inline=True
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The Agenda item for this grant application was excerpted and included at 

Attachment 3b.  

4. Documentation of a meeting must include sign-in sheets and minutes 

a. Participant List from Virtual Meeting Log In Data (Attachment 4a) 

b. Meeting Minutes (Attachment 4b) 

c. Public Comments from the Public Hearing (Attachment 4c) 

d. d: Powerpoint Presentation of the Public Hearing 8-19-2020 

 

 

 

Figure 1: Screen Shot of the Virtual Public Hearing at BOCC Meeting  8/19/2020 
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Attachment 1: Documentation of Newspaper Advertisement 
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Attachment 1a: Notice Sent to the Newspaper on August 3, 3030 

NOTICE OF PUBLIC HEARING 

 

 NOTICE IS HEREBY GIVEN TO WHOM IT MAY CONCERN, that on Wednesday, 

August 19, 2020, at 1:30P.M., the Board of County Commissioners of Monroe County, 

Florida, intends to consider the following: 

 

A VIRTUAL PUBLIC MEETING REGARDING APPROVAL TO APPLY TO THE 

DEPARTMENT OF ECONOMIC OPPORTUNITY (“DEO”) FOR COMMUNITY 

DEVELOPMENT BLOCK GRANT-MITIGATION (CDBG-MIT) FUNDING FOR THE 

BELOW-DESCRIBED PROJECTS: 

 
1. Sands Subdivision Road Elevation and Drainage Improvement Project:  $8.5 Million 
2. Twin Lakes Road Elevation and Drainage Improvement Project:  $7.1 Million 
3. Stillwright Point Road Elevation and Drainage Improvement Project:  $21 Million 
4. Public Works and Fleet Maintenance Facility Relocation to Rockland Key:  $13.7 Million 
5. Big Coppitt Key Road Elevation and Drainage Improvement Project:  $8.5 Million 
 

In compliance with program requirements, the applications has been posted for public 

comment at the following website: http://www.monroecounty-fl.gov/1200/CDBG-Mitigation-

Programs for a 10-day minimum public comment period. 

 

The State of Florida, Department of Economic Opportunity has allocated $475 Million to 

the General Infrastructure Program (GIP), funded through the Community Development 

Block Grant-Mitigation (CDBG-MIT) Program.  The GIP will allow units of general local 

government (UGLG) to enhance community lifelines by mitigating community 

infrastructure. 

 

Pursuant to Executive Order No. 20-69, Monroe County Emergency Directive 20-06, and 

the Center for Disease Control (“CDC”) social-distancing guidelines established to contain 

the spread of the COVID-19 virus, the August 19, 2020, meeting of the Board of County 

Commissioners of Monroe County, Florida, will be conducted via Communication Media 

Technology (“CMT”), using a Zoom Webinar platform.  Executive Order 20-179 extends EO 

20-69. If the Governor issues a subsequent order changing directives for Local 

Government Public Meetings, the County will provide updates on the County Website at 

MonroeCounty-FL.Gov. Public Hearings will commence at 1:30P.M.  Below are the various 

options available to the public to view the live meeting and/or to make public comments 

on certain agenda items.   

http://www.monroecounty-fl.gov/1200/CDBG-Mitigation-Programs
http://www.monroecounty-fl.gov/1200/CDBG-Mitigation-Programs
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The public is strongly encouraged to watch the meeting on Monroe County’s MCTV 

Comcast Channel 76, or listen to audio-only from their phones by dialing (646) 518-9805 

and, when prompted, enter the Webinar ID number 982 2806 0317 followed by the # key. 

 

The public can watch the meeting online by visiting the County’s meeting portal at:  

http://monroecountyfl.iqmZ.com/Citizens/Default.aspx to view with live closed-captioning 

on an integrated page that includes the Agenda/Agenda backup. 

 

If a person wishes to comment on a particular item on the agenda, when the Mayor calls 

for speakers on the item on which you wish to comment: 

 

 a)   If phoning in:  Dial *9 to “raise your hand” to be recognized by the Zoom 

webinar    monitor; 

 b)   If watching online:  open the Zoom Webinar link below: 

  https://mcbocc.zoom.us/j/98228060317  

 

When prompted, enter your email address and name to join the webinar and be recognized 

by the meeting monitor.  The live Zoom Webinar link also appears in the published Agenda 

and Agenda Packet. 

 

A person may submit written or other physical evidence on a particular agenda item for 

consideration at the BOCC meeting to:  Lindsey Ballard, via email, to:  ballard-

lindsey@monroecounty-fl.gov, or by mail to:  The County Administrator’s Office, 1100 

Simonton Street, Key West, FL 33040.  The documents must be received by 9:00A.M. on 

Monday, August 16, 2020, and must include the submitter’s name, address, phone number, 

email address, and the agenda item number to which the documents refer.   

 

For additional assistance, please call (305) 292-4441, or email your request to your request 

or inquiry to:   

  Lindsey Ballard (ballard-lindsey@monroecounty-fl.gov), or 

  Liz Yongue (yongue-liz@monroecounty-fl.gov)     

 
  
ADA ASSISTANCE:  If you are a person with a disability who needs special 
accommodation in order to participate in this meeting, please contact the County 
Administrator’s Office, by phoning (305) 292-4441, between the hours of 8:30 a.m.---5:00 

http://monroecountyfl.iqmz.com/Citizens/Default.aspx
https://mcbocc.zoom.us/j/98228060317
mailto:ballard-lindsey@monroecounty-fl.gov
mailto:ballard-lindsey@monroecounty-fl.gov
mailto:ballard-lindsey@monroecounty-fl.gov
mailto:yongue-liz@monroecounty-fl.gov
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p.m., no later than five (5) calendar days prior to the scheduled meeting; if you are 
hearing-or voice-impaired, call “711”. 
 

Pursuant to Section 286.0105, Florida Statutes, notice is given that if a person decides to 
appeal any decision made by the Board with respect to any matter considered at such hearings 
or meetings, such person will need a record of the proceedings, and that, for such purpose, 
such person may need to ensure that a verbatim record of the proceedings is made, which 
record includes the testimony and evidence upon which the appeal is to be based.  
 Dated at Key West, Monroe County, Florida, this 5th day of August, 2020. 

 

(SEAL)     KEVIN MADOK, Clerk of the Circuit Court and 
       ex officio Clerk of the Board of County  
        Commissioners of Monroe County, 
Florida 
Publication Dates: 
Citizen:  Sat., 08/08/2020 
Keys Weekly:  Thur., 08/13/2020 
News Barometer:  Fri., 08/14/2020 
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Attachment 1B: Publication of Advertisement in the Key West Citizen on August 8, 

2020; the News Barometer August 14, 2020; and the Keys Weekly August 13, 2020. 
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Attachment 2: Print-out of Monroe County webpage showing public notice posted on 

August 6, 2020 
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Attachment 3: Evidence of a public meeting with the Monroe County Board of 

County Commissioners 
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Attachment 3a: Excerpts from the Monroe County Board of County Commissioners August 19, 

2020 Board Agenda.   

Public Hearings are listed in Section Q.  The full Agenda may be viewed online at 

http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=14&ID=1139&Inline=True. 

 

 

http://monroecountyfl.iqm2.com/citizens/FileOpen.aspx?Type=14&ID=1139&Inline=True
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Attachment 3b: Agenda Item for Grant Application 
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4. Documentation of a meeting must include sign-in sheets and minutes 
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Attachment 4a: List of Participants from Virtual Meeting Log In Data 

 

Participant Location Time In Time out 

12158735054  (US ) 1:37 PM 01:49 PM(12158735054 left the meeting.) 

12158735054  (US ) 1:49 PM 01:51 PM(12158735054 left the meeting.) 

12158735054  (US ) 1:56 PM 02:02 PM(12158735054 left the meeting.) 

13052944641  (US ) 9:24 AM 09:57 AM(13052944641 left the meeting.) 

13052967171  (US ) 11:41 AM 11:49 AM(13052967171 left the meeting.) 

13053044180  (US ) 10:46 AM 10:46 AM(13053044180 left the meeting.) 

13053044180  (US ) 11:15 AM 11:20 AM(13053044180 left the meeting.) 

13053228913  (US ) 9:40 AM 10:31 AM(13053228913 left the meeting.) 

13053408526  (US ) 10:56 AM 11:26 AM(13053408526 left the meeting.) 

13053408526  (US ) 12:02 PM 12:03 PM(13053408526 left the meeting.) 

13053408526  (US ) 1:32 PM 02:12 PM(13053408526 left the meeting.) 

13053935808  (US ) 1:42 PM 02:43 PM(13053935808 left the meeting.) 

13053951710  (US ) 1:53 PM 01:54 PM(13053951710 left the meeting.) 

13054693660  (US ) 10:32 AM 10:51 AM(13054693660 left the meeting.) 

13055092177  (US ) 8:57 AM 08:58 AM(13055092177 left the meeting.) 

13055092177  (US ) 9:00 AM 12:06 PM(13055092177 left the meeting.) 

13055092177  (US ) 1:31 PM 01:42 PM(13055092177 left the meeting.) 

13057319972  (US ) 1:34 PM 02:15 PM(13057319972 left the meeting.) 

19549133300  (US ) 1:55 PM 02:43 PM(19549133300 left the meeting.) 

Alan MacEachern Key West (US ) 8:45 AM 02:43 PM(Alan MacEachern Host closed meeting 

Alexsa Leto Key West (US ) 8:50 AM 10:29 AM(Alexsa Leto disconnect from the meeting) 

Alexsa Leto Key West (US ) 10:29 AM 12:39 PM(Alexsa Leto disconnect from the meeting) 

Alexsa Leto Key West (US ) 12:39 PM 02:43 PM(Alexsa Leto Host closed meeting 

Alicia Betancourt UF_IFAS Key West (US ) 9:02 AM 02:43 PM(Alicia Betancourt UF_IFAS left the meeting.) 

Amanda Leggett Key West (US ) 8:44 AM 12:03 PM(Amanda Leggett left the meeting.) 

Amanda Leggett Key West (US ) 1:21 PM 02:43 PM(Amanda Leggett Host closed meeting 

andrew sikora 
Key Largo (US 
) 12:59 PM 01:00 PM(andrew sikora left the meeting.) 

andrew sikora 
Key Largo (US 
) 1:24 PM 02:38 PM(andrew sikora left the meeting.) 

Annalise Mannix Candidate for 
County Commission Key West (US ) 8:57 AM 

12:03 PM(Annalise Mannix Candidate for County 
Commission left the meeting.) 

Annalise Mannix Candidate for 
County Commission Key West (US ) 1:31 PM 

02:43 PM(Annalise Mannix Candidate for County 
Commission Host closed meeting 

AT Miami (US ) 1:45 PM 02:36 PM(AT left the meeting.) 

Bob Shillinger Key West (US ) 8:39 AM 02:43 PM(Bob Shillinger Host closed meeting 

Bob Shillinger Key West (US ) 8:38 AM 08:39 AM(Bob Shillinger left the meeting.) 

brandy Marathon (US ) 8:42 AM 02:43 PM(brandy left the meeting.) 

brandy Marathon (US ) 8:42 AM 08:42 AM(brandy left the meeting.) 

Bruce Halle Marathon (US ) 9:36 AM 09:37 AM(Bruce Halle left the meeting.) 

Bruce Halle Marathon (US ) 8:51 AM 09:35 AM(Bruce Halle left the meeting.) 

Bruce Halle Marathon (US ) 9:37 AM 09:37 AM(Bruce Halle left the meeting.) 

Bryan Cook Key West (US ) 8:48 AM 12:03 PM(Bryan Cook left the meeting.) 
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Bryan Cook Key West (US ) 1:28 PM 02:43 PM(Bryan Cook Host closed meeting 

Bryce Key West (US ) 9:08 AM 02:43 PM(Bryce Host closed meeting 

callahan-james Tampa (US ) 8:51 AM 02:43 PM(callahan-james Host closed meeting 

Campo-Abra Key West (US ) 8:52 AM 02:43 PM(Campo-Abra Host closed meeting 

Carleen Flynn  (US ) 10:25 AM 10:57 AM(Carleen Flynn left the meeting.) 

Carol Schreck Key West (US ) 8:49 AM 12:10 PM(Carol Schreck left the meeting.) 

Carol Schreck Key West (US ) 1:25 PM 02:43 PM(Carol Schreck Host closed meeting 

Cary Knight Key West (US ) 8:57 AM 02:43 PM(Cary Knight Host closed meeting 

Cates-Craig Key West (US ) 8:39 AM 02:43 PM(Cates-Craig Host closed meeting 

Cates-Craig Key West (US ) 8:35 AM 08:39 AM(Cates-Craig left the meeting.) 

Cathy Crane Key West (US ) 9:05 AM 02:43 PM(Cathy Crane Host closed meeting 

Cheryl Cioffari Key West (US ) 9:09 AM 11:36 AM(Cheryl Cioffari disconnect from the meeting) 

Cheryl Cioffari Key West (US ) 12:04 PM 12:05 PM(Cheryl Cioffari left the meeting.) 

Cheryl Cioffari Key West (US ) 2:10 PM 02:43 PM(Cheryl Cioffari Host closed meeting 

Cheryl Sullivan Key West (US ) 9:00 AM 12:03 PM(Cheryl Sullivan left the meeting.) 

Cheryl Sullivan Key West (US ) 1:26 PM 02:43 PM(Cheryl Sullivan Host closed meeting 

Chip Kasper Florida (US ) 9:35 AM 10:17 AM(Chip Kasper left the meeting.) 

Christina Brickell Key West (US ) 9:02 AM 02:31 PM(Christina Brickell disconnect from the meeting) 

clarke-judith Key West (US ) 11:19 AM 11:25 AM(clarke-judith left the meeting.) 

clarke-judith Key West (US ) 2:22 PM 02:36 PM(clarke-judith left the meeting.) 

clarke-judith Key West (US ) 8:45 AM 11:19 AM(clarke-judith left the meeting.) 

clarke-judith Key West (US ) 11:25 AM 02:22 PM(clarke-judith left the meeting.) 

clarke-judith Key West (US ) 2:36 PM 02:43 PM(clarke-judith Host closed meeting 

Clerk Kevin Madok Key West (US ) 8:27 AM 02:43 PM(Clerk Kevin Madok Host closed meeting 

Coldiron-Michelle Key West (US ) 8:39 AM 02:43 PM(Coldiron-Michelle Host closed meeting 

Coldiron-Michelle Key West (US ) 8:36 AM 08:38 AM(Coldiron-Michelle left the meeting.) 

Coldiron-Michelle Key West (US ) 8:39 AM 08:39 AM(Coldiron-Michelle left the meeting.) 

cutie-lisette Key West (US ) 8:42 AM 08:48 AM(cutie-lisette left the meeting.) 

Cynthia Hall Key West (US ) 9:00 AM 09:06 AM(Cynthia Hall left the meeting.) 

D. A. Aldridge Tavernier (US ) 9:01 AM 12:03 PM(D. A. Aldridge left the meeting.) 

D. A. Aldridge Tavernier (US ) 1:22 PM 02:43 PM(D. A. Aldridge Host closed meeting 

Daryl Greenlee Key West (US ) 8:46 AM 08:49 AM(Daryl Greenlee left the meeting.) 

Daryl Greenlee Key West (US ) 9:07 AM 02:43 PM(Daryl Greenlee Host closed meeting 

Deputy Clerk Hancock Key West (US ) 8:32 AM 02:43 PM(Deputy Clerk Hancock Host closed meeting 

Deputy Clerk Hancock Key West (US ) 8:27 AM 08:32 AM(Deputy Clerk Hancock left the meeting.) 

Diane Schmidt Key West (US ) 9:17 AM 11:11 AM(Diane Schmidt left the meeting.) 

diaz-christine Key West (US ) 9:13 AM 11:47 AM(diaz-christine left the meeting.) 

DiNovo-Joseph Key West (US ) 8:58 AM 02:43 PM(DiNovo-Joseph Host closed meeting 

Dottie 
Key Largo (US 
) 2:13 PM 02:43 PM(Dottie Host closed meeting 

eadierx 
Tallahassee 
(US ) 9:46 AM 10:17 AM(eadierx left the meeting.) 

eadierx 
Tallahassee 
(US ) 9:19 AM 09:45 AM(eadierx left the meeting.) 

eadierx 
Tallahassee 
(US ) 10:17 AM 10:18 AM(eadierx left the meeting.) 

eadierx 
Tallahassee 
(US ) 1:38 PM 02:13 PM(eadierx left the meeting.) 
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Ed Koconis Key West (US ) 10:18 AM 10:23 AM(Ed Koconis left the meeting.) 

Ed Koconis Key West (US ) 9:03 AM 10:18 AM(Ed Koconis left the meeting.) 

Ed Koconis Key West (US ) 10:23 AM 02:43 PM(Ed Koconis Host closed meeting 

Elizabeth Young Key West (US ) 8:55 AM 02:43 PM(Elizabeth Young Host closed meeting 

Emergency Management Key West (US ) 10:00 AM 10:04 AM(Emergency Management left the meeting.) 

Emergency Management Ashburn (US ) 10:01 AM 01:22 PM(Emergency Management left the meeting.) 

Emergency Management Key West (US ) 1:26 PM 02:12 PM(Emergency Management left the meeting.) 

Emilie Stewart 
Key Largo (US 
) 12:54 PM 12:54 PM(Emilie Stewart left the meeting.) 

Emilie Stewart 
Key Largo (US 
) 1:19 PM 01:19 PM(Emilie Stewart left the meeting.) 

Emilie Stewart 
Key Largo (US 
) 1:30 PM 02:36 PM(Emilie Stewart left the meeting.) 

Emily Schemper Key West (US ) 8:57 AM 12:03 PM(Emily Schemper left the meeting.) 

Emily Schemper Key West (US ) 1:14 PM 02:43 PM(Emily Schemper Host closed meeting 

Erin Deady 
Lake Worth (US 
) 1:46 PM 02:37 PM(Erin Deady left the meeting.) 

Gabe Price Key West (US ) 8:28 AM 
02:43 PM(Gabe Price left the meeting.Reason: Host ended 
the meeting.) 

Gabe Price Key West (US ) 8:27 AM 08:28 AM(Gabe Price left the meeting.) 

Gabriela Henri Florida (US ) 9:06 AM 09:11 AM(Gabriela Henri left the meeting.) 

Gabriela Henri Florida (US ) 8:34 AM 08:34 AM(Gabriela Henri left the meeting.) 

Gabriela Henri Florida (US ) 8:55 AM 09:06 AM(Gabriela Henri left the meeting.) 

Gabriela Henri Florida (US ) 9:11 AM 09:11 AM(Gabriela Henri left the meeting.) 

Gambuzza-Dina Key West (US ) 9:17 AM 09:20 AM(Gambuzza-Dina left the meeting.) 

Gambuzza-Dina Key West (US ) 8:50 AM 09:17 AM(Gambuzza-Dina left the meeting.) 

Gambuzza-Dina Key West (US ) 9:20 AM 09:20 AM(Gambuzza-Dina left the meeting.) 

Gambuzza-Dina Key West (US ) 12:33 PM 12:35 PM(Gambuzza-Dina left the meeting.) 

Gastesi-Roman Key West (US ) 9:00 AM 02:43 PM(Gastesi-Roman Host closed meeting 

Gastesi-Roman Key West (US ) 9:00 AM 09:00 AM(Gastesi-Roman left the meeting.) 

George Smyth 
Key Largo (US 
) 1:15 PM 02:43 PM(George Smyth Host closed meeting 

Ginny Stones Key West (US ) 9:18 AM 09:19 AM(Ginny Stones left the meeting.) 

Ginny Stones Key West (US ) 8:55 AM 09:18 AM(Ginny Stones left the meeting.) 

Ginny Stones Key West (US ) 9:20 AM 09:20 AM(Ginny Stones left the meeting.) 

Greg Corning 
Bradenton (US 
) 12:11 PM 12:12 PM(Greg Corning left the meeting.) 

Greg Corning Ohio (US ) 1:24 PM 01:39 PM(Greg Corning left the meeting.) 

Greg Corning Ohio (US ) 1:44 PM 02:00 PM(Greg Corning left the meeting.) 

griffin-rick Key West (US ) 9:45 AM 09:52 AM(griffin-rick disconnect from the meeting) 

griffin-rick Key West (US ) 9:52 AM 10:03 AM(griffin-rick left the meeting.) 

griffin-rick Key West (US ) 10:36 AM 10:46 AM(griffin-rick disconnect from the meeting) 

griffin-rick Key West (US ) 10:46 AM 10:46 AM(griffin-rick left the meeting.) 

Guerra-Cynthia Key West (US ) 9:24 AM 09:35 AM(Guerra-Cynthia left the meeting.) 

Guerra-Cynthia Key West (US ) 9:05 AM 09:24 AM(Guerra-Cynthia left the meeting.) 

Guerra-Cynthia Key West (US ) 9:35 AM 09:38 AM(Guerra-Cynthia left the meeting.) 

Guerra-Maria Key West (US ) 11:54 AM 12:03 PM(Guerra-Maria left the meeting.) 

Guerra-Maria Key West (US ) 1:29 PM 02:43 PM(Guerra-Maria Host closed meeting 

Gunderson-Janet Key West (US ) 9:59 AM 02:43 PM(Gunderson-Janet Host closed meeting 
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Hitchins-Celia Key West (US ) 9:00 AM 10:17 AM(Hitchins-Celia left the meeting.) 

Hurley-Christine Key West (US ) 9:24 AM 09:35 AM(Hurley-Christine left the meeting.) 

Hurley-Christine Key West (US ) 10:18 AM 10:23 AM(Hurley-Christine left the meeting.) 

Hurley-Christine Key West (US ) 8:59 AM 09:24 AM(Hurley-Christine left the meeting.) 

Hurley-Christine Key West (US ) 9:35 AM 10:17 AM(Hurley-Christine left the meeting.) 

Hurley-Christine Key West (US ) 10:23 AM 12:03 PM(Hurley-Christine left the meeting.) 

Hurley-Christine Key West (US ) 1:30 PM 02:43 PM(Hurley-Christine Host closed meeting 

Jesse Wagner Key West (US ) 1:54 PM 01:55 PM(Jesse Wagner left the meeting.) 

Jethon Williams II Key West (US ) 8:27 AM 
08:32 AM(Jethon Williams II left the meeting.Reason: 
Removed by host.) 

Jodi & Scott Key West (US ) 9:44 AM 09:48 AM(Jodi & Scott left the meeting.) 

Joe Tampa (US ) 8:45 AM 09:06 AM(Joe left the meeting.) 

Joe Tuttle Key West (US ) 9:16 AM 12:12 PM(Joe Tuttle left the meeting.) 

John 
Key Largo (US 
) 9:30 AM 10:55 AM(John left the meeting.) 

Jon Rizzo Key West (US ) 9:47 AM 10:17 AM(Jon Rizzo left the meeting.) 

Jon Rizzo Key West (US ) 9:24 AM 09:47 AM(Jon Rizzo left the meeting.) 

Jon Rizzo Key West (US ) 10:17 AM 10:17 AM(Jon Rizzo left the meeting.) 

Karrie Porter Bond 
Summerland 
Key (US ) 11:06 AM 11:33 AM(Karrie Porter Bond left the meeting.) 

Kathryn Norris Key West (US ) 9:00 AM 12:03 PM(Kathryn Norris left the meeting.) 

Kathryn Norris Key West (US ) 12:50 PM 02:43 PM(Kathryn Norris Host closed meeting 

Katie Atkins Key West (US ) 9:02 AM 12:03 PM(Katie Atkins left the meeting.) 

Katie Atkins Key West (US ) 1:38 PM 02:43 PM(Katie Atkins Host closed meeting 

Kelly A. Cummings Key West (US ) 8:58 AM 02:43 PM(Kelly A. Cummings Host closed meeting 

Ken Marshall Key West (US ) 9:36 AM 09:51 AM(Ken Marshall left the meeting.) 

Kevin Wilson Key West (US ) 8:44 AM 12:03 PM(Kevin Wilson left the meeting.) 

Kevin Wilson Key West (US ) 1:26 PM 02:38 PM(Kevin Wilson left the meeting.) 

Kevin Wilson Key West (US ) 2:38 PM 02:41 PM(Kevin Wilson disconnect from the meeting) 

Kevin Wilson  (US ) 2:41 PM 02:43 PM(Kevin Wilson Host closed meeting 

Key Largo Chamber 
Key Largo (US 
) 2:29 PM 02:43 PM(Key Largo Chamber Host closed meeting 

Kimberly Matthews Key West (US ) 10:55 AM 11:05 AM(Kimberly Matthews left the meeting.) 

Kimberly Matthews Key West (US ) 8:48 AM 09:30 AM(Kimberly Matthews disconnect from the meeting) 

Kimberly Matthews Key West (US ) 9:30 AM 09:47 AM(Kimberly Matthews disconnect from the meeting) 

Kimberly Matthews Key West (US ) 9:47 AM 10:55 AM(Kimberly Matthews left the meeting.) 

Kimberly Matthews Key West (US ) 11:05 AM 02:43 PM(Kimberly Matthews Host closed meeting 

Kristen Livengood Key West (US ) 9:06 AM 09:11 AM(Kristen Livengood left the meeting.) 

Kristen Livengood Key West (US ) 11:10 AM 11:14 AM(Kristen Livengood left the meeting.) 

Kristen Livengood Key West (US ) 8:53 AM 09:06 AM(Kristen Livengood left the meeting.) 

Kristen Livengood Key West (US ) 9:11 AM 09:20 AM(Kristen Livengood left the meeting.) 

Kristen Livengood Key West (US ) 9:21 AM 09:25 AM(Kristen Livengood left the meeting.) 

Kristen Livengood Key West (US ) 9:28 AM 09:48 AM(Kristen Livengood disconnect from the meeting) 

Kristen Livengood Key West (US ) 10:02 AM 10:48 AM(Kristen Livengood disconnect from the meeting) 

Kristen Livengood Key West (US ) 10:52 AM 11:10 AM(Kristen Livengood left the meeting.) 

Kristen Livengood Key West (US ) 11:14 AM 11:28 AM(Kristen Livengood left the meeting.) 

Limbert-Christine Key West (US ) 9:24 AM 09:35 AM(Limbert-Christine left the meeting.) 
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Limbert-Christine Key West (US ) 11:19 AM 11:25 AM(Limbert-Christine left the meeting.) 

Limbert-Christine Key West (US ) 8:52 AM 08:54 AM(Limbert-Christine left the meeting.) 

Limbert-Christine Key West (US ) 8:56 AM 09:24 AM(Limbert-Christine left the meeting.) 

Limbert-Christine Key West (US ) 9:35 AM 11:19 AM(Limbert-Christine left the meeting.) 

Limbert-Christine Key West (US ) 11:25 AM 12:04 PM(Limbert-Christine left the meeting.) 

Limbert-Christine Key West (US ) 1:28 PM 02:43 PM(Limbert-Christine Host closed meeting 

Lindsey Ballard Key West (US ) 8:48 AM 02:43 PM(Lindsey Ballard Host closed meeting 

Lindsey Ballard Key West (US ) 8:48 AM 08:48 AM(Lindsey Ballard left the meeting.) 

Lisa Tennyson Key West (US ) 8:58 AM 02:23 PM(Lisa Tennyson left the meeting.) 

Lisa Tennyson Key West (US ) 2:34 PM 02:43 PM(Lisa Tennyson Host closed meeting 

maddox-natalie Key West (US ) 8:52 AM 09:17 AM(maddox-natalie left the meeting.) 

Manuel Castillo Key West (US ) 11:32 AM 12:03 PM(Manuel Castillo left the meeting.) 

Manuel Castillo Key West (US ) 9:02 AM 09:04 AM(Manuel Castillo left the meeting.) 

Manuel Castillo Key West (US ) 9:20 AM 11:32 AM(Manuel Castillo left the meeting.) 

Manuel Castillo Key West (US ) 12:03 PM 01:31 PM(Manuel Castillo left the meeting.) 

mark 32 S Blackwater 
Key Biscayne 
(US ) 1:30 PM 02:37 PM(mark 32 S Blackwater left the meeting.) 

Marston Fowler 
Prairieville (US 
) 9:25 AM 09:35 AM(Marston Fowler left the meeting.) 

Marston Fowler 
Prairieville (US 
) 9:03 AM 09:25 AM(Marston Fowler left the meeting.) 

Mayor Carruthers Key West (US ) 8:39 AM 12:13 PM(Mayor Carruthers left the meeting.) 

Mayor Carruthers Key West (US ) 1:21 PM 02:43 PM(Mayor Carruthers Host closed meeting 

Mayor Carruthers Key West (US ) 8:39 AM 08:39 AM(Mayor Carruthers left the meeting.) 

Mayor Carruthers Key West (US ) 1:15 PM 01:21 PM(Mayor Carruthers left the meeting.) 

McPherson-Cynthia Key West (US ) 9:06 AM 09:11 AM(McPherson-Cynthia left the meeting.) 

McPherson-Cynthia Key West (US ) 8:50 AM 09:06 AM(McPherson-Cynthia left the meeting.) 

McPherson-Cynthia Key West (US ) 9:11 AM 02:43 PM(McPherson-Cynthia Host closed meeting 

MCTVKW Key West (US ) 8:28 AM 02:43 PM(MCTVKW Host closed meeting 

MCTVKW Key West (US ) 8:28 AM 08:28 AM(MCTVKW left the meeting.) 

Mercado-Pedro Key West (US ) 9:04 AM 12:03 PM(Mercado-Pedro left the meeting.) 

Mercado-Pedro Key West (US ) 1:53 PM 02:43 PM(Mercado-Pedro Host closed meeting 

Mike Roberts Key West (US ) 9:03 AM 10:02 AM(Mike Roberts left the meeting.) 

Morris-Peter Key West (US ) 9:10 AM 09:17 AM(Morris-Peter left the meeting.) 

murphy-sylvia Key West (US ) 8:32 AM 02:43 PM(murphy-sylvia Host closed meeting 

murphy-sylvia Key West (US ) 8:32 AM 08:32 AM(murphy-sylvia left the meeting.) 

Participant Location Join Time Leave Time 

pattison-charles Key West (US ) 9:18 AM 09:20 AM(pattison-charles left the meeting.) 

pattison-charles Key West (US ) 8:50 AM 09:18 AM(pattison-charles left the meeting.) 

pattison-charles Key West (US ) 9:20 AM 01:23 PM(pattison-charles left the meeting.) 

Perez-JoseA Key West (US ) 9:04 AM 02:43 PM(Perez-JoseA Host closed meeting 

Peters-Katherine Key West (US ) 8:47 AM 02:43 PM(Peters-Katherine Host closed meeting 

Rhonda Haag Key West (US ) 2:30 PM 02:36 PM(Rhonda Haag left the meeting.) 

Rhonda Haag Key West (US ) 9:03 AM 02:30 PM(Rhonda Haag left the meeting.) 

Rhonda Haag Key West (US ) 2:36 PM 02:43 PM(Rhonda Haag Host closed meeting 

rice-david Marathon (US ) 8:43 AM 08:43 AM(rice-david left the meeting.) 



Monroe County Big Coppitt Johnsonville Subdivision Road Mitigation Project 

                      

GIP Public Participation Page 28 of 35 
 
 

rice-david Marathon (US ) 8:43 AM 08:47 AM(rice-david left the meeting.) 

rice-david Marathon (US ) 8:43 AM 08:43 AM(rice-david left the meeting.) 

rice-david Marathon (US ) 8:47 AM 08:50 AM(rice-david left the meeting.) 

Rodriguez-Monica Key West (US ) 8:57 AM 02:43 PM(Rodriguez-Monica Host closed meeting 

Rosch-Mark Key West (US ) 9:18 AM 09:19 AM(Rosch-Mark left the meeting.) 

Rosch-Mark Key West (US ) 8:51 AM 09:17 AM(Rosch-Mark left the meeting.) 

Rosch-Mark Key West (US ) 9:19 AM 02:43 PM(Rosch-Mark Host closed meeting 

Scull-Paunece Key West (US ) 8:27 AM 12:10 PM(Scull-Paunece left the meeting.) 

Scull-Paunece Key West (US ) 1:29 PM 02:21 PM(Scull-Paunece left the meeting.) 

Sheryl Graham Key West (US ) 12:03 PM 12:04 PM(Sheryl Graham left the meeting.) 

Sheryl Graham Key West (US ) 1:15 PM 02:43 PM(Sheryl Graham Host closed meeting 

Shryl Graham Key West (US ) 11:32 AM 12:03 PM(Shryl Graham left the meeting.) 

Shryl Graham Key West (US ) 9:04 AM 11:32 AM(Shryl Graham left the meeting.) 

Slavik-Maria Key West (US ) 9:31 AM 12:35 PM(Slavik-Maria disconnect from the meeting) 

Slavik-Maria Key West (US ) 12:35 PM 02:43 PM(Slavik-Maria Host closed meeting 

srusso 
Key Largo (US 
) 8:57 AM 12:04 PM(srusso left the meeting.) 

srusso 
Key Largo (US 
) 1:26 PM 02:43 PM(srusso Host closed meeting 

Stacey Mitchell Key West (US ) 9:39 AM 09:45 AM(Stacey Mitchell left the meeting.) 

Stacey Mitchell Key West (US ) 9:11 AM 09:18 AM(Stacey Mitchell left the meeting.) 

Stacey Mitchell Key West (US ) 9:19 AM 09:39 AM(Stacey Mitchell left the meeting.) 

Stacey Mitchell Key West (US ) 9:45 AM 11:26 AM(Stacey Mitchell disconnect from the meeting) 

Stacey Mitchell Key West (US ) 1:35 PM 02:13 PM(Stacey Mitchell left the meeting.) 

Stephen G. 
Mt. Pleasant 
(US ) 11:50 AM 02:03 PM(Stephen G. left the meeting.) 

Strickland-Richard Key West (US ) 1:37 PM 01:43 PM(Strickland-Richard left the meeting.) 

Strickland-Richard Key West (US ) 8:57 AM 12:03 PM(Strickland-Richard left the meeting.) 

Strickland-Richard Key West (US ) 1:31 PM 01:37 PM(Strickland-Richard left the meeting.) 

Strickland-Richard Key West (US ) 1:43 PM 02:43 PM(Strickland-Richard Host closed meeting 

terry gross  (US ) 1:47 PM 01:49 PM(terry gross left the meeting.) 

terry gross  (US ) 1:50 PM 02:43 PM(terry gross Host closed meeting 

Tiffany Duong 
Sacramento 
(US ) 9:00 AM 02:43 PM(Tiffany Duong Host closed meeting 

Tina Boan Key West (US ) 9:21 AM 09:24 AM(Tina Boan left the meeting.) 

Tina Boan Key West (US ) 8:36 AM 08:43 AM(Tina Boan disconnect from the meeting) 

Tina Boan Key West (US ) 8:43 AM 08:48 AM(Tina Boan disconnect from the meeting) 

Tina Boan Key West (US ) 8:56 AM 09:12 AM(Tina Boan disconnect from the meeting) 

Tina Boan Key West (US ) 9:12 AM 09:21 AM(Tina Boan left the meeting.) 

Tina Boan Key West (US ) 9:24 AM 02:43 PM(Tina Boan Host closed meeting 

weiner-shannon Key West (US ) 9:47 AM 09:55 AM(weiner-shannon left the meeting.) 

weiner-shannon Key West (US ) 9:55 AM 10:17 AM(weiner-shannon left the meeting.) 

Weiner-Shannon Key West (US ) 8:27 AM 08:31 AM(Weiner-Shannon left the meeting.) 

weiner-shannon Key West (US ) 8:27 AM 09:47 AM(weiner-shannon left the meeting.) 

weiner-shannon Key West (US ) 9:55 AM 09:55 AM(weiner-shannon left the meeting.) 

weiner-shannon Key West (US ) 10:17 AM 02:43 PM(weiner-shannon Host closed meeting 

Wetherington-Helene Key West (US ) 2:11 PM 02:36 PM(Wetherington-Helene left the meeting.) 
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Wetherington-Helene Cleveland (US ) 8:54 AM 10:25 AM(Wetherington-Helene left the meeting.) 

Wetherington-Helene Key West (US ) 10:26 AM 12:03 PM(Wetherington-Helene left the meeting.) 

Wetherington-Helene Key West (US ) 1:15 PM 01:18 PM(Wetherington-Helene left the meeting.) 

Wetherington-Helene Key West (US ) 1:21 PM 02:10 PM(Wetherington-Helene left the meeting.) 
wetherington-
helene@monroecounty-fl.gov Key West (US ) 2:42 PM 

02:43 PM(wetherington-helene@monroecounty-fl.gov Host 
closed meeting 

william lay 
Fort Lauderdale 
(US ) 8:40 AM 01:16 PM(william lay left the meeting.) 

william lay 
Fort Lauderdale 
(US ) 1:17 PM 02:26 PM(william lay left the meeting.) 

Williams-Steve Key West (US ) 8:55 AM 12:03 PM(Williams-Steve left the meeting.) 

Williams-Steve Key West (US ) 1:23 PM 02:43 PM(Williams-Steve Host closed meeting 

Yzenas-Michelle Key West (US ) 9:57 AM 02:43 PM(Yzenas-Michelle left the meeting.) 

Yzenas-Michelle Key West (US ) 10:27 AM 10:30 AM(Yzenas-Michelle left the meeting.) 
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Attachment 4b: Meeting Minutes 

MEETING MINUTES FROM https://minutes.monroe-

clerk.com/WebLink/Browse.aspx?id=268583&dbid=0&repo=Monroe-County-Clerk-of-the-Court 

 

Items Q3, Q4, Q5, Q6, Q7 on pages 16 and 17.  

 

https://minutes.monroe-clerk.com/WebLink/Browse.aspx?id=268583&dbid=0&repo=Monroe-County-Clerk-of-the-Court
https://minutes.monroe-clerk.com/WebLink/Browse.aspx?id=268583&dbid=0&repo=Monroe-County-Clerk-of-the-Court
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Attachment 4c: Public Comments Received at the Public Hearing on 

8/19/2020 

 

Dotty Mosses, Key Largo 

Question:  Will the grant have to be awarded in the full amount or could the state fund only a 

portion? 

Answer: There is no local match requirement.  If funded, the state would fund the project at the 

full amount.  

Question:  How will the County fund long-term maintenance? Would the gas tax be used to 

maintain the road.   

Answer: Through general revenue as directed by the BOCC.  The operations cost of a pump 

station is the largest cost and will vary over time.  Toward the end of the life span of the 

equipment and rising seas, the costs for maintenance will go up.  The current estimates for the 

pump station begin at $17,000 / year.  Over time the costs will increase up to $ 200,000 per 

year as the pumps must run more frequently. The BOCC may also seek alternate revenue 

sources to fund sea level rise initiatives in the long-term.  

Question: Where will the new Public Works facility be located? 

Answer: On Rockland Key.  

 

Andy Secora, Stillwright Point 

He thanked the county for applying for the grant and requests approval to submit the 

application.  Stillwright Point is an average income community and not a rich community.  

Flooding is a very big problem for the 200 people that live in the Stillwright Point neighborhood.  

It floods very severely, and it didn’t flood as severely in the past.  One of the reasons is the king 

tide and sea level rise.   

 

George Smyth 

He thanked the County in applying for the grant and encouraged board to approve application 

submission. He also urged the Board to continue to keep the neighborhoods updated.  

 

Emilie Stewart 

She thanked the Board for moving forward with the grant application.  Last year the flooding 

started on September 1, and the community hopes it won’t be as bad this year. 
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Stephanie Russo 

She supports the grant application and thanked the Board for their efforts.  

Question: Are there other funding sources for sea level rise projects?  

Answer: Yes, the county is looking into BRIC funding from FEMA.  The Commission has also 

received notice that the State legislature may be released some grant funds through the WISE 

grant for Transportation and Infrastructure projects.  They are looking for shovel ready projects.  

Contact the congress man to find out more.  

 

Mark Stern, Stillwright Point 

Thanked the Board for moving forward in applying for grant funds for mitigation projects.  He 

reiterated that these are very important projects for the neighborhood.  He chose to retire in this 

neighborhood many years ago and it did not flood. The community is surrounded by mangroves 

and, therefore, they can’t mitigate the flooding.  He want to enjoy the keys in retirement.  He 

appreciates the county’s support. 
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Attachment 4d: Powerpoint Presentation of the Public Hearing 8-19-2020 
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